
  
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  
   

Minutes Des Moines City Council Municipal Facilities Committee – 04/25/2024 

 

Council Members   City Staff 
Jeremy Nutting, Chair   Tim George, Interim City Manager 
Matt Mahoney, Vice-Chair  Tommy Owen, Acting Public Works Director 
Gene Achziger    Scott Wilkins, Harbormaster 
     Tyler Beekley, Surface Water/Environmental Engineering Mngr 
     Khai Le, Acting City Engineer 
     Sara Lee, Deputy City Clerk 
     Jodi Grager, Admin Coordinator I 
       
 
Guests: Councilmember Yoshiko Grace Matsui 

  
          
Meeting called to order: 4:00 pm on April 25, 2024 in the Council Chambers 
 
Agenda  

1. Approval of 03.28.2024 Minutes  
2. Marina Steps Update 
3. Redondo Fishing Pier/Restroom Replacement Project Update 
4. Marina CIP Update 
  

Meeting: 
 

1. The 03.28.2024 Municipal Facilities Minutes were approved as submitted.   
 

2. Acting Public Works Director Tommy Owen reviewed Attachment #2. KPFF/PLACE, the design team 
         working on this project provided renderings at the 60% design stage. Stormwater features will be 
         integrated into the plans. Director Owen stated undergrounding the utilities in this area is 
         challenging, staff are actively engaging with PSE.  
 

3. Khai Le, Acting City Engineer summarized the history and current status of the Redondo Fishing 
Pier/Restroom Replacement Project. It is recommended that Council reject the one bid received for 
the project as it was more than double the estimated cost. Staff are working with the consultants 
to look for alternatives in order to move the project forward with the current budget. One possible 
solution is to split the project into two phases, the restroom replacement and the pier 
replacement. It is hoped the restroom project could be completed by the end of 2024. The 
committee discussion included: 

• Lighting and paid parking infrastructure 
• Review of the high bid for understanding 
• Potential follow up to Pier Replacement plan holders to discover why bids weren’t 

submitted 



                                                                 

 
4. Harbormaster Scott Wilkins discussed completed 2023 CIP projects and gave an update on current 

2024 CIP Projects.  
• Marina dredging – working on close out 
• Guest Moorage Power Upgrades  
• Redondo floats 
• Yearly dock maintenance – J Dock completed 
• New tenant restroom – working with Finance 
• Paid Parking – staff receiving training 

 
           
The meeting was adjourned at 4:29 p.m.  
Minutes submitted by: Jodi Grager, Public Works Admin Coordinator 
 
 


